Minutes for the January 5, 2011, CERES
Production Oversight Board Meeting

Meeting began at 1:00 p.m. in Building1250 Room 116.

Meeting Notes
There were no comments or corrections on the minutes from the last meeting.

Announcements
1. PR Database Review scheduled for January 12 at 2:00 p.m. at 1 Enterprise. Rescheduled
because of CERES All Hands meeting.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)
No SCCRs were submitted or updated since the last meeting.

SCCR 821 — Jonathan to check with Tom, because there seems to be a problem with the data
files. Also on 2001 data, will existing scripts work with this data?

Systems
All looks OK for now. Last known problems were fixed before holidays. Systems are
reasonably stable.

Can now login directly to AMI-P. Login to AMI-P takes you to ab01-p.

Status of Open SCCRs

716 — Waiting for 821 & CPUTYPE update to go through CM before completing updates
740 — HDF-EOS fixed in a special version. Dale to try Nelson's fixed HDF-EOS.
747 — Needs a utility to complete clean up on AMI-P

749 - Will be redelivered once GMAO files with new names are available
755 - Clean up waiting on utility on AMI-P

756 — Waiting for script updates

763 - In CM queue

765 — Delivery might slip from 1/28

770 —In SIT

782 — Will be promoted today

787 — On hold

795 - Waiting on 820 to go through CM

796 - Still working on wrapper scripts

797 — Problem report still open

799 — Promote today

801 - Low priority for testing

803 — Not yet promoted

804 — Low priority for testing

807 — Waiting for updates from Nelson

809 — 1/21 delivery date probably ok

811 - Promoted by end of the week

814 - Will be delivered 4 weeks after Clouds



817 - Delivered to ASDC 12/23/10
820 — Will deliver soon
821 — Delivered 1/3/11

Promotion Priorities List
Can we please post the Promotion Priorities on CPOB Meeting Web page? Yes.

Additions to the Posted Reports
Toolkit/CERESIib/Perl_Lib
CPUTYPE will be delivered with SCCR 820.

Feedback on DPO needed by Friday.

Instrument
No updates to report.

ERBE-like
Edition2 beyond July 1, 2010 — no more!!

Clouds
Continue to work on Edition4 delivery.

Convolution
Surface albedo PSF weighting turned over to SARB.

Inversion
Checking that existing code will work with Edition1-CV IESs.

SOFA asking for updated regions files to CERESIib Edition4 area.

SARB
No updates to report.

TISA Gridding & GGEO
Checking SSF Edition4 type_def.

Need strategy to get GGEO back into production.

TISA Averaging
Working on SRBAVG code; all to be done offline.

PRs
No updates to report.

cM
No updates to report.



Production Processing Database/Automation
No updates to report.

Ordering Tool
Moving forward with shopping cart and User ID login. Mid to late-February rollout on this.

Level-3 products taking priority to put into ordering tool.

Action: Find out what we need on Instrument processing. All software, etc. Set up follow-on
meeting.

NPP/JPSS
NG E-rooms will be going away. New JPSSS E-rooms; will need to migrate to new JPSS
system.

10/25/11 launch date will be firm. NCT3 part 2 March/April timeframe. Trying to get data for
NCT3 from Instrument EMI..

SEC
Short-term solution — CERESIib will use “_Ed4” in filename. Will create _Ed4.a, etc., libraries
for now. Clouds/Inversion should be first to use this.

Other Items
CERESIib and Perl_Lib oversight moved to Thomas and Nelson.

Meeting ended at 1:58 p. m.



